

ICD-10-CM and the DPH Implementation Strategy

Presentation for NCALHD
Technology Committee

May 18, 2011

Presented By: Sarah Brooks, MPA, RHIA
DPH ICD-10 Project Manager



ICD-10-CM Compliance

- Federal Mandate
 - Compliance date of 10/1/2013
 - Compliance with 5010 Standard Transactions is Major Dependency
 - Adopts ICD-10-CM and ICD-10-PCS as a new code set under HIPAA replacing ICD-9-CM (Volumes 1, 2 and 3)
 - ICD-10-CM for diagnosis coding – all covered entities must transition to this
 - ICD-10-PCS for inpatient hospital procedure coding – based on initial assessment, DPH will not use

ICD-10-CM Compliance

- Will Mandate be Delayed??
 - Don't Count on it!
 - 5010 compliance date is 1/1/12
 - ICD-10-CM compliance date is 10/1/13
 - If 5010 is delayed, should not impact ICD-10-CM
- ICD-9-CM codes will not be accepted for services provided on or after 10/1/13
- ICD-10-CM codes will not be accepted for services provided prior to 10/1/13
- System must accommodate both ICD-9-CM and ICD-10-CM

What's Changing With ICD-10-CM

ICD-9-CM	ICD-10-CM
3-5 characters	3-7 characters
1 st digit numeric or alpha	1 st digit alpha
Digits 2-5 are numeric	Digits 2-3 are numeric; Digits 4,5,6,7 can be alphanumeric
13,000 codes	68,000 codes
401.9 – Hypertension	I10 – Essential Hypertension
249.5 & 362.07~Diabetic Retinopathy with Macular Edema	E11.311 – Type II Diabetes Mellitus with unspecified Diabetic Retinopathy with Macular Edema



Transition to ICD-10-CM Impacts

- Diagnosis codes permeate almost every business process
 - Treatment Decisions
 - Encounter Reporting and Billing
 - Forms, Reporting and Data Analysis
- System and Database Impacts
 - Locally developed and/or vendor systems/databases/reports must be modified to accommodate both ICD-9-CM and ICD-10-CM
 - Must work with vendors to ensure their systems will comply
- Productivity will decrease
- Clinical documentation must support specificity of ICD-10 Diagnosis Codes



Transition to ICD-10-CM Impacts

- Budgetary Impacts
 - What is the cost to train staff and physicians?
 - What is the cost to modify processes and forms?
 - What is the cost for necessary software changes?
 - Costs for Code Books or Coding Assistance Software
 - Budget \$120 for each ICD-10-CM code book
 - Do not purchase until after 10/1/11 when code freeze takes affect
 - What if a significant number of claims are denied post 10/1/13 because the agency is not well prepared?
 - 3-physician practice cost estimated at \$83,000
 - Per Medical Group Management Association



Benefits of ICD-10-CM

- Higher Quality Data Resulting in
 - Improved ability to measure quality, efficacy, and safety of patient care
 - Enhanced ability to conduct public health surveillance
 - Greater achievement of the anticipated benefits from EHR adoption
 - Decreased claims submission and claims adjudication costs
 - Decreased need for manual review of health records to meet needs of payers, researchers, etc.

DPH ICD-10 Transition Project

- Project Charter drafted but not yet approved so current scope and plans may change
- Business Goal (draft)
 - The goal of this project is to ensure that the staff and information systems that currently utilize ICD-9-CM for classification of disease and morbidity information within the Section/Branches of the Division of Public Health and local health departments seamlessly transition to the federally mandated ICD-10 effective October 1, 2013.




DPH ICD-10 Transition Project

- Project Objectives (draft)
 - Identify all information systems, forms and reports that must accommodate the expanded ICD-10 code sets no later than August 31, 2011.
 - Develop business/functional requirements for all impacted information systems no later than December 31, 2011.
 - Identify budgetary requirements for ICD-10 implementation in DPH and identify funding sources for any unfunded implementation activities no later than July 31, 2012.
 - Complete the design, development and testing for all impacted information systems with user acceptance no later than December 31, 2012.
 - Evaluate the impact of ICD-10 implementation on current business processes and identify opportunities for implementation of process improvements no later than March 31, 2013.
 - Complete ICD-10 training for DPH and local health department staff no later than September 30, 2013.

DPH ICD-10 Implementation Project Timeline (Draft)


ICD-10 Compliance

DPH ICD-10 Implementation Project Management (Began 4-19-11) and Integral Phase



5010 Standard Transaction Compliance (ICD-10 Dependency)

ICD-10 Project Execution Work Breakdown Structure





Next Steps

- Identify ICD-10 Primary and Back-Up Contacts
- Impact Assessment
 - Must identify all system, reports and forms that are impacted
 - Tool to be used for DPH systems is under review
 - Will test tool in DPH before sharing with local agencies
- Organize DPH ICD-10 Implementation Team
 - DPH staff with ICD-10 impacts
 - Administrative and Nurse Consultants
 - SCHS (already using ICD-10)
 - IT Branch
 - POMCS
 - WCH, Epidemiology, Chronic Disease & Injury, Oral Health
 - CDSA staff (2)
 - LHD staff – Administrative (2), Billing (2) and Clinical (2)



Resources

- <http://www.cms.hhs.gov/ICD10>
- <http://www.cdc.gov/nchs/icd/icd10cm.htm#10update>
- <http://www.nchica.org/HIPAAResources/icd10.htm>
- <http://my.ncahec.net/education.php?d=a>
- <http://www.ahima.org/ICD10/default.aspx>
- <http://www.aapc.com/ICD-10/> (Note: Free Code Translator using General Equivalency Mappings ~ GEMS)
- Sarah.Brooks@dhhs.nc.gov
– 919-707-5067

Questions

??